MANUAL OF PROCEDURES OF THE ALABAMA BUILDING COMMISSION August 2001

SUMMARY OF ABC REQUIREMENTS
BY PROJECT TYPE

STATE AGENCIES, DEPARTMENTS, and AUTHORITIES See Project Appendix A-1

0
U
U
U
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Schematic, Preliminary, and Final submittals per Chapter 3 are required.

Design reviewed for compliance with all aspects of the State Building Code.

Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B.
Use ABC uniform "front-end” documents in project manual - refer to Chapter 3
(Section F), Chapter 5, and Appendix C.

The project will be supervised and administered by the ABC - refer to Chapters 5, 6,
7, and 8 for procedures.

PUBLIC SCHOOL and COLLEGE AUTHORITY (PSCA) See Project Appendix A-2

0 Schematic, Preliminary, and Final submittals per Chapter 3 are required.

0 Plans and specifications must also be approved by the State School Architect.
Contact that office for instructions.

0 Design reviewed for compliance with all aspects of the State Building Code.

0 Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B.

0 Use ABC uniform "front-end" documents in project manual - refer to Chapter 3
(Section F), Chapter 5, and Appendix C.

0 The project will be supervised and administered by the ABC - refer to Chapters 5, 6,
7, and 8 for procedures.

0 Refer to Chapter 9 for special procedures.

POSTSECONDARY EDUCATION See Project Appendix A-3

0 Schematic, Preliminary, and Final submittals per Chapter 3, are required.

0 Plan and specifications must also be approved by the Chancellor of Postsecondary
Education Contact that office for instructions.

0 Design reviewed for compliance with all aspects of the State Building Code.

0 Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B.

0 Use ABC uniform "front-end” documents in project manual - refer to Chapter 3
(Section F), Chapter 5, and Appendix C.

0 With the exception of invoice and payment approvals, the project will be supervised
and administered by the ABC - refer to Chapters 5, 6, 7, and 8 for procedures.

LOCALLY FUNDED PUBLIC SCHOOLS, K-12 See Project Appendix A-4

0 Schematic, Preliminary, and Final submittals per Chapter 3, are required.

0 Plans and specifications must also be approved by the State School Architect.
Contact that office for instructions.

0 Design reviewed for compliance with all aspects of the State Building Code.
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0 Use SDE uniform Owner-Architect Agreement and SDE uniform "front-end"
documents. Contact the State School Architect for instructions.

0 The ABC provides periodic inspections - refer to Chapter 8 for requirements.

HIGHER EDUCATION INSTITUTIONS See Project Appendix A-5

0 Schematic, Preliminary, and Final submittals per Chapter 3, are required.

0 Design reviewed for compliance with all aspects of the State Building Code.

0 Use Owner-Architect Agreement and uniform documents as deemed appropriate by
institution. ABC documents are not to be used without prior written approval of the
Director of Technical Staff.

0 The ABC may provide periodic inspections.

PRIVATE SCHOOLS, THEATERS, and HOTELS See Project Appendix A-6

O Schematic, Preliminary, and Final submittals per Chapter 3, are required.

0 Design reviewed for compliance with the State Building Code, except for energy
conservation requirements.

0 Use Owner-Architect Agreement and uniform documents as deemed appropriate by
the Owner, but not ABC documents.

0 The ABC may provide periodic inspections.

LOCALLY FUNDED, LOCAL GOVERNMENT BUILDINGS See Project Appendix A-7

N
0

Final plan and specification submittal per Chapter 3, is required.
Design reviewed for compliance with ADAAG only.

PRE-ASSEMBLED BUILDINGS and PORTABLE CLASSROOMS

0

See Project Appendix A-8

BUILDINGS LEASE-PURCHASED by STATE AGENCIES or DEPARTMENTS

0

See Project Appendix A-9



