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SUMMARY OF ABC REQUIREMENTS 

BY PROJECT TYPE 
 

 

 

STATE AGENCIES, DEPARTMENTS, and AUTHORITIES See Project Appendix A-1 
   Schematic, Preliminary, and Final submittals per Chapter 3 are required. 
   Design reviewed for compliance with all aspects of the State Building Code. 
   Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B. 
   Use ABC uniform "front-end" documents in project manual - refer to Chapter 3 

(Section F), Chapter 5, and Appendix C. 
   The project will be supervised and administered by the ABC - refer to Chapters 5, 6, 

7, and 8 for procedures. 
 
 

PUBLIC SCHOOL and COLLEGE AUTHORITY (PSCA) See Project Appendix A-2 
   Schematic, Preliminary, and Final submittals per Chapter 3 are required. 
   Plans and specifications must also be approved by the State School Architect. 

Contact that office for instructions. 
   Design reviewed for compliance with all aspects of the State Building Code. 
   Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B. 
   Use ABC uniform "front-end" documents in project manual - refer to Chapter 3 

(Section F), Chapter 5, and Appendix C. 
   The project will be supervised and administered by the ABC - refer to Chapters 5, 6, 

7, and 8 for procedures. 
   Refer to Chapter 9 for special procedures. 
 
 

POSTSECONDARY EDUCATION    See Project Appendix A-3 
   Schematic, Preliminary, and Final submittals per Chapter 3, are required. 
   Plan and specifications must also be approved by the Chancellor of Postsecondary 

Education Contact that office for instructions. 
   Design reviewed for compliance with all aspects of the State Building Code. 
   Use ABC uniform Owner-Architect Agreement - refer to Chapter 4 and Appendix B. 
   Use ABC uniform "front-end" documents in project manual - refer to Chapter 3 

(Section F), Chapter 5, and Appendix C. 
   With the exception of invoice and payment approvals, the project will be supervised 

and administered by the ABC - refer to Chapters 5, 6, 7, and 8 for procedures. 

 

LOCALLY FUNDED PUBLIC SCHOOLS, K-12  See Project Appendix A-4 
   Schematic, Preliminary, and Final submittals per Chapter 3, are required. 
   Plans and specifications must also be approved by the State School Architect.  

Contact that office for instructions. 
   Design reviewed for compliance with all aspects of the State Building Code. 
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   Use SDE uniform Owner-Architect Agreement and SDE uniform "front-end" 
documents.  Contact the State School Architect for instructions. 

   The ABC provides periodic inspections - refer to Chapter 8 for requirements. 
 
 

HIGHER EDUCATION INSTITUTIONS    See Project Appendix A-5 
   Schematic, Preliminary, and Final submittals per Chapter 3, are required. 
   Design reviewed for compliance with all aspects of the State Building Code. 
   Use Owner-Architect Agreement and uniform documents as deemed appropriate by 

institution.  ABC documents are not to be used without prior written approval of the 
Director of Technical Staff. 

   The ABC may provide periodic inspections. 
 
 

PRIVATE SCHOOLS, THEATERS, and HOTELS  See Project Appendix A-6 
   Schematic, Preliminary, and Final submittals per Chapter 3, are required. 
   Design reviewed for compliance with the State Building Code, except for energy 

conservation requirements. 
   Use Owner-Architect Agreement and uniform documents as deemed appropriate by 

the Owner, but not ABC documents. 
   The ABC may provide periodic inspections. 
 
 

LOCALLY FUNDED, LOCAL GOVERNMENT BUILDINGS See Project Appendix A-7 
   Final plan and specification submittal per Chapter 3, is required. 
   Design reviewed for compliance with ADAAG only. 
 
 

PRE-ASSEMBLED BUILDINGS and PORTABLE CLASSROOMS 

   See Project Appendix A-8 
 
 

BUILDINGS LEASE-PURCHASED by STATE AGENCIES or DEPARTMENTS 

   See Project Appendix A-9 


